TURN POINT MARINE

Beth and Keith Loveless

Vessel: Hannah Mae

Updated April 8, 2026
Abram Anderson
abram@turnpointmarine.com

COMPLETED — READY FOR BILLING

31 projects — Work complete, invoice pending

$29,985.99

Tender Service — $625.82

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Disposed of fuel in the tender fuel tank and replaced it with Ethanol Free fuel and treated it with Sea-Bil fuel treatment and re-installed the tank. Ran tender to flush fresh water through outboard, ran treated fuel through outboard. Recorded outboard make/model/serial and make/model of fuel water separator for outboard. Picked up 2x service kits including a raw water pump rebuild kit for the outboard. Went to service outboard and realized that there really weren't enough hours to justify servicing and replacing the filters. Next off season the outboard should be serviced.	Technician	2.75h	**$371.25**
Fuel Filter ASSY (x2) Water Pump Kit (x1) Oil Filter MFS9 9-115 HP 4 Stroke (x2) DCPR6E Spark Plug (x3)	Materials	—	**$209.59**
Filled the tender fuel tank with ethanol free gas.	Materials	—	**$44.98**
		Project Total	**$625.82**

ESTIMATED
—

ACTUAL TO DATE
$625.82

Inspect Cutlass Bearings — $33.75

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Inspected all 4 cutlass bearings for signs of wear or abnormality.	Technician	0.25h	**$33.75**
		Project Total	**$33.75**

ESTIMATED
—

ACTUAL TO DATE
$33.75

Bottom Paint — $1,998.21

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Masked off bottom paint and zinc mounts on vessel to prep for new coat.	Detail	1.25h	**$118.75**
Cleaned all bottom paint below waterline with acetone, applied new coat to approximately three-quarters of hull. Relocated boat stands in order to paint in the shadows of the stands. Painted transom, thru-hulls, thruster tunnel, rudders, and remaining quarter of hull. Pulled tape.	Detail	10h	**$950.00**
Acetone, adhesive cleaner, gloves	Materials	—	**$42.49**
Rags, roller covers, chip brushes	Materials	—	**$53.72**
MICRON CSC AF BLK GL x2.5	Materials	—	**$833.25**
		Project Total	**$1,998.21**

ESTIMATED
—

ACTUAL TO DATE
$1,998.21

Zincs & Running Gear

$734.66 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed corrosion from all underwater zinc contact points using wire wheel, masked zincs for bottom paint, installed ensuring proper metal-to-metal contact. Picked up new engine zincs	Technician	2.75h	**$371.25**
Removed all marine grown on the hull below the waterline, as well as all underwater zincs.	Technician	1.25h	**$168.75**
SEASL COLLAR 2" ZINC x4, SEASL COLLAR 1-1/2" ZINC x4, DIVER TAIWAN x2, THRUSTER ZINC x2	Materials	—	**$194.66**
		Project Total	**$734.66**

ESTIMATED
—

ACTUAL TO DATE
$734.66

Buff & Wax Below the Rail

$3,100.68 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Buffed gelcoat between cap rail and upper rub rail, port hull mid-salon to aft. Two to three passes fine compound. Applied coat of marine wax to entire hull. Pulled tape from vessel used for buff and wax.	Buff & Wax	8.75h	**$918.75**
Buffed the white gelcoat on the starboard hull below the upper rub rail, extending from the forward end of the vessel to the mid-salon area. Two to three passes with fine compound.	Buff & Wax	4.75h	**$498.75**
Buffed the green stripe on the starboard hull, the white gelcoat below the upper rub rail extending from the mid-salon area to the aft end of the vessel starboard side, and the gelcoat in-between the cap rail and upper rub rail on the starboard side extending from the aft end of the vessel to the front of the pilothouse. Two to three passes with fine compound.	Buff & Wax	6.75h	**$708.75**

Scope / Task	Category	Hrs	Total
Buffed the gelcoat in-between the cap rail and upper rub rail on the starboard hull extending from the front of the pilothouse to the forward end of the vessel, along with the white gelcoat below the upper rub rail on the port hull extending from the forward end of the vessel to the mid-salon area. Two to three passes with fine compound.	Buff & Wax	7.5h	**$787.50**
Fine Polishing Compound 3L Wool Polishing Pad x2	Materials	—	**$186.93**
		Project Total	**$3,100.68**

ESTIMATED
—

ACTUAL TO DATE
$3,100.68

Buff & Wax Above Deck

$2,086.04 ▼

Trunk top and sides, above the windshield

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Buffed forward face of flybridge brow — three to four passes coarse compound.	Buff & Wax	3.75h	**$393.75**
Buffed and waxed forward flybridge brow — two passes fine compound, one coat marine wax.	Buff & Wax	2h	**$210.00**
Buffed top surface of hood forward of windshield — three passes coarse compound.	Buff & Wax	5.75h	**$603.75**
Buffed and waxed hood forward of windshield. Two passes fine compound, one coat marine wax on top. Buffed starboard side two passes fine compound one coat marine wax port/starboard/forward sides.	Buff & Wax	8h	**$840.00**
Marine Wax 1L	Materials	—	**$38.54**
		Project Total	**$2,086.04**

ESTIMATED
—

ACTUAL TO DATE
$2,086.04

Thruster Oil Change

$168.75 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed master cabin bed. Checked bow thruster oil levels. Found what looked like baking soda on one side of the compartment vacuumed compartment. Opened up the floor of the compartment to gain full access to the compartment with the thruster. Inspected for any signs of abnormal wear and tear. Everything looks good and dry. Installed missing lug cover on thruster cabling. Reassembled compartments and returned mattress and bedding.	Technician	1.25h	**$168.75**
		Project Total	**$168.75**

ESTIMATED
—

ACTUAL TO DATE
$168.75

Windlass Oil Check

$187.34 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Evacuated gear oil from windlass, cleaned site glass, filled with new oil.	Technician	0.75h	**$101.25**
Siteglass and Threaded Plug for windlass oil fill.	Materials	—	**$72.53**
Windlass Gear Oil 1L	Materials	—	**$13.56**
		Project Total	$187.34

ESTIMATED
—

ACTUAL TO DATE
$187.34

Main Engine & Generator Services

$4,555.03 ▼

Oil Analysis for engines and transmissions
Engine oil and filters
Transmission oil and filter clean
Air Filters clean/dry/oil
All zinc anodes replaced
Raw water pump impellers replaced
Replace oil sorbs under engines

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed the engine oil and oil filters from all engines, removed the transmission oil and raw water zincs from the main engines, inspected and cleaned the transmission oil screens, installed new raw water impellers in the main engines using SuperLube, removed and cleaned the air filters for both main engines. Removed the genset sea strainer lid, cleaned the corrosion at the seal, cleaned strainer and applied Super Lube to the seal to prevent leaking. Removed rust from a section of hard piping on the port main engine and applied a coat of Corroseal.	Technician	9.25h	**$1,248.75**
Installed new oil, fuel, and crankcase vent filters for all engines. Installed a new impeller in the generator. Pumped new oil into the engines and topped off the transmission oil. Tapped the damaged threads for all engine zincs and installed new zincs. Labeled all installation dates and cleaned the work area with Simple Green degreaser.	Technician	9.5h	**$1,282.50**
Applied oil to the air filters for the main engines, installed and labeled the service dates on all belts and air filters. Checked the oil levels in all engines, removed the main engine belt guards to inspect the belts, and performed a final inspection to ensure all procedures were properly completed for the engine services. Applied a coat of InterProtect 2000E epoxy barrier coat to the section of hard piping on the port main engine that was recently cleared of corrosion. Loaded a full set of engine filter spares aboard.	Technician	2.5h	**$337.50**
Ran the engines after vessel launch. Checked fluid levels, and topped off the engine and transmission oil.	Technician	0.5h	**$67.50**

Scope / Task	Category	Hrs	Total
Pulled oil samples from all engines and transmissions before the oil cooled and settled. completed sample documentation and submitted samples for analysis. Created a list of supplies needed to service the engines and ensure a full set of spares is available onboard.	Technician	1.75h	**$236.25**
Oil Analysis Kits x5	Materials	—	**$150.00**
Chevron Delo 400 XLE SB 15w40 Heavy Duty 5 Gallons (x3)	Materials	—	**$372.53**
Pencil zinc anodes.	Materials	—	**$58.56**
2010TM-OR Replacement Cartridge Filter Element - Diesel, 10 Microns (x1) B161-S - Microlite Spin-on Lube Filter - 3- 1/32"OD x 4-1/16"L (x1) BF1267 - Fuel/Water Separator (x1) 2040V10 Replacement Cartridge Filter Element - 10 Micron (x2) Generator Neoprene Impeller Kit, 10077K, 2-1/4" DIA 25/32" W (1/2" Shaft) (x1) Main Engine Neoprene Impeller Kit, 17000K, 3-1/4" DIA 2-7/8" W (25/32" Shaft) (x2)	Materials	—	**$296.40**
Chevron Delo oil for transmissions x2 Gall	Materials	—	**$76.98**
Racor CCV Filter Element CCV 6 x2 CAT Oil Filter x2 CAT Fuel Filter x2	Materials	—	**$318.98**
Oil sorbent pads x12	Materials	—	**$15.00**
Stanadyne Performance Formula All Season, 1 Gallon	Materials	—	**$94.08**
		Project Total	**$4,555.03**

ESTIMATED
—

ACTUAL TO DATE
$4,555.03

Starboard Main Engine - Fuse / Start Circuit

$135.00 ▼

Fuse blowing on start circuit - intermittent. Monitor and diagnose.

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Turned on 120v Engine Block Heaters. Checked for A/C voltage in the starter solenoid circuit when starting the engine as well as at rest. Found no A/C voltage on the DC starter circuit. Tracked DC amperage in the Starter solenoid circuit in question and found no more than 26amps at any time during the start up process with or without the A/C engine block heaters on.	Technician	1h	**$135.00**
		Project Total	**$135.00**

ESTIMATED
—

ACTUAL TO DATE
$135.00

Generator Insulation

$1,576.53 ▼

Replaced.

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed forward/aft/top genset enclosure panels with peeling insulation. Scraped old insulation, stripped remaining adhesive with 3M Adhesive Remover. Cleaned panels with acetone. Cut and installed new insulation on aft panel, secured fraying seams with butyl tape.	Technician	4.75h	**$641.25**
Traced old insulation from top panel — five access ports. Cut and installed insulation on top and forward panels, reinstalled all panels, secured raw water hoses through top panel.	Technician	4.5h	**$607.50**
Barrier Layer Sound Insulation Shurtape SF 686 Butyl Foil HVAC Tape	Materials	—	**$327.78**
		Project Total	**$1,576.53**

ESTIMATED
—

ACTUAL TO DATE
$1,576.53

Flybridge Slider Door Repair

$1,742.65 ▼

Installed UHMW slides. Teak strips sent to Brightside Restoration for varnish.

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed hardware to pull flybridge sliding hatch to replace broken rollers.	Technician	1.25h	**$168.75**
Laid doors on blanket, labeled teak strip locations, removed teak strips for Brightside Restoration. Removed nearly 50 fasteners.	Technician	1.5h	**$202.50**
Cut UHMW slide, picked up custom stainless fasteners. Installed UHMW slide, filled old broken holes with structural epoxy. Installed both slider doors. Bedded the aft end caps on with sealant. Installed teak from sliders that had been varnished.	Technician	7h	**$945.00**
Additional door installation and adjustment.	Technician	2h	**$270.00**
Assisted installing flybridge sliding doors. Installed missing port salon teak deck trim fastener.	Technician	0.25h	**$33.75**
Stainless mating screws socket button head SS 18-8 x8	Materials	—	**$34.72**
UHMW plastic sheet	Materials	—	**$55.54**
Stainless fasteners for all stainless and teak trim pieces	Materials	—	**$32.39**
		Project Total	**$1,742.65**

ESTIMATED
—

ACTUAL TO DATE
$1,742.65

Rudder Bearings Inspect/Clean/Lubricate

$961.34 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed contents from lazarette in order to gain access to the rudders. Vacuumed debris from this lower compartment. Removed rudder feedback and autopilot sensors from the rudder arms. Removed the rudder arms and the collars. Slid the rudders out of the hull. Inspect the bearings. Cleaned rudder shafts and shaft logs of old grease. Lubricated shafts with Triple Guard waterproof grease, reinstalled rudders, vacuumed and degreased rudder compartment. Installed rudder shaft collars, rudder arms, and sensors. Tested steering and rudder angle indicator. Replaced grates and gear into the lazarette as it was found.	Technician	7h	**$945.00**
Corrosion Block Grease, 14 oz Cartridge	Materials	—	**$16.34**
		Project Total	**$961.34**

ESTIMATED
—

ACTUAL TO DATE
$961.34

Replace Duckbills - Macerator and Masterflush

$482.56 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Installed new duckbills in overboard discharge pump. Installed new duckbill inside the Masterflush head. Labeled installations and disinfected work areas.	Technician	3h	**$405.00**
Vacu-Flush Duckbill Valve Kit x2	Materials	—	**$77.56**
		Project Total	**$482.56**

ESTIMATED
—

ACTUAL TO DATE
$482.56

Stanchion Rail Repair

$458.25 ▼

Sealant installed in seven locations on vessel.

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Inspected all stainless steel on vessel — cavil cleats and hawseholes needed attention.	Technician	0.25h	**$33.75**
Removed sealant from under the teak cap rail and allowed to dry for a week. I think it worth noting that there was more sealant found between the cap rail and the hull than I expected. This leads me to believe that this was an older issue than we had understood. Inspected the bulge at the cap rail very carefully. The bulge is not creating any further damage. My conclusion is that the best way to move forward is to repair the varnish and	Technician	3h	**$405.00**

Scope / Task	Category	Hrs	Total
seal it up well and monitor for any new developments. It would be costly to tear into the teak rail or the fiberglass stanchion. Taped off new varnish and hull and filled space between the cap rail and the hull with 3m 4000UV.			
3M 5200	Materials	—	**$19.50**
		Project Total	**$458.25**

ESTIMATED
—

ACTUAL TO DATE
$458.25

Anchor Chain

$655.12 ▼

Chain markings repainted with InterProtect epoxy and Omni paint.

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Unloaded 100' of anchor chain, inspecting chain paint markings and what needs painted. Filled barrel with warm fresh water, scrubbed the chain markings, set out to dry.	Detail	2.25h	**$213.75**
Hung painted chain markings on first 100ft. Mixed InterProtect 2000E epoxy then split the paint into two batches. Added red coloring agent to one batch and applied it to the old red markings. Applied sunset yellow agent to the second batch and applied yellow where the yellow markings had been.	Detail	2.75h	**$261.25**
Applied coat of red Omni paint to the anchor chain markings that need to be red not pink. *My hope here is that you will notice toward the end of the season that the anchor chain markings aren't fading like enamel paints do. Fingers crossed. I have had good luck with this on other boats in the last year....	Detail	0.75h	**$71.25**
Red Color Agents, Interprotect Epoxy Barrier Coat.	Materials	—	**$77.32**
Color Agent Sunset Yellow	Materials	—	**$31.55**
		Project Total	**$655.12**

ESTIMATED
—

ACTUAL TO DATE
$655.12

Stern Navigation Light Bulb Replace

$245.00 ▶

Hardware & Lifeline for Bow of the Tender

$502.73 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Picked up 316 stainless bolts, nuts and acorn nuts for tender bow cradle thru deck mount	Technician	0.25h	**$33.75**
Removed hardware, replaced Lifeline Hardware with fitted length (not bottomed out threads). Removed thru deck hardware on the port edge of the deck to inspect the sate of the hardware. Replaced with 316 stainless bolts and bedded into the upper deck.	Technician	3h	**$405.00**

Scope / Task	Category	Hrs	Total
SS cable, pelican hook, swage studs *LIfeline assembly	Materials	—	**$63.98**
		Project Total	**$502.73**

ESTIMATED
—

ACTUAL TO DATE
$502.73

Oil Leak From the Transmission Housing Gaskets

$101.25 ▼

Oil of Different colors found on oil absorbent pads beneath the bell housings of both mains.

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
Inspection found that the leak is coming from the gasket where the two halves of the transmission are sealed together. The discrepancy in the color of the oil is from contaminants downhill from the oil weeping. The option for repair is to pull the transmissions and replace the gasket. This is not reasonable at this point. Monitor quantity of oil on the oil absorbent pads under the transmission housings as well as the oil on the dipsticks.	Technician	0.75h	**$101.25**
		Project Total	**$101.25**

ESTIMATED
$101.25

ACTUAL TO DATE
—

Dockline Inspect & Clean or Replace

$316.17 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Loaded tie-down lines in buckets with Oxiclean and hot water to soak. Started pressure washing — marine growth would not come off, returned lines to buckets to soak.	Technician	1.75h	**$236.25**
Loaded docklines in buckets with bleach and hot water — OxiClean did not fully remove marine growth.	Technician	0.5h	**$67.50**
Clorox Bleach Cleaner Gall	Materials	—	**$12.42**
		Project Total	**$316.17**

ESTIMATED
—

ACTUAL TO DATE
$316.17

Stainless Railing, Hawse Pipe and Cavil Cleat Polish Corossion

$853.94 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Polished stainless steel hand rail, Hawse Pipes and cavil cleats.	Buff & Wax	8h	**$840.00**
Stainless Polish	Materials	—	**$13.94**

Scope / Task	Category	Hrs	Total
		Project Total	**$853.94**

ESTIMATED
—

ACTUAL TO DATE
$853.94

Replace Tides Shaft Seal Port Main Engine

$371.25 ▼

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed port Tides Marine shaft seal, inspected and cleaned shaft — noted early signs of pitting where the seal had been riding/leaking. Repositioned Tides housing on the shaft log 1/2 inch forward of where it had been. Installed new shaft seal, reassembled housing.	Technician	2.75h	**$371.25**
		Project Total	**$371.25**

ESTIMATED
—

ACTUAL TO DATE
$371.25

Sealant Deterioration or New Sealant Bead Needed

$751.50 ▼

Areas with sealant touch up:
1-Below the teak cap rails in the cockpit
2-Transom above the varnished teak name board just inboard of the transom door.
3-A small section around the teak eyebrow above the windshield
4-Inside the transom door, inside edge around the frame to keep the door sealed up.
5-All around the port aft europa stanchion.
6-A few sections around the upper deck eyebrow on the transom

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed 7 sections of sealant, cleaned with acetone and taped off in preparation for sealant.	Detail	4.75h	**$451.25**
Installed new sealant in seven locations on vessel. Cleaned all sections with acetone, removed tape, recorded photos.	Detail	2.75h	**$261.25**
3m 4000UV White 3M 4200 Black	Materials	—	**$39.00**
		Project Total	**$751.50**

ESTIMATED
—

ACTUAL TO DATE
$751.50

Breaker Panel Lights AC & DC

$135.00 ▼

Breaker Panel indicator lights reported as inoperable. Check lights for functionality repair as needed.

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Inspected circuit breaker lights for Proper Operation— refrigeration and electronics dim, genset indicator light is the only bulb not functional. Spoke with Keith and decided that the work required to get the genset light functional was not worth it at this juncture.	Technician	0.75h	**$101.25**
—	Technician	0.25h	**$33.75**
		Project Total	**$135.00**

ESTIMATED
—

ACTUAL TO DATE
$135.00

FW Filter Element Replaced

$67.50 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Replaced FW filter element. There were 2 spares aboard, used one of them.	Technician	0.5h	**$67.50**
		Project Total	**$67.50**

ESTIMATED
—

ACTUAL TO DATE
$67.50

Fire Suppression System Service & Certification

$912.75 ▼

**The handheld extinguishers hit there 5 year service window and each needed to be opened up and serviced.*
***Next year the Firebox canister will need to be removed from the vessel for service. It is on a 7 year service cycle.*

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Removed all fire extinguishers from the vessel for service by Pacific Rim Fire. The handheld extinguishers hit there 5 year service window and each needed to be opened up and serviced. One of the 5lb extinguishers needed to be replaced.	Technician	2.25h	**$303.75**

Scope / Task	Category	Hrs	Total
Purchased fire extinguisher and mount for tender. Installed mount to secure the extinguisher to under the bench seat. Loaded certified extinguishers back aboard vessel. *Next year the Firebox canister will need to be removed from the vessel for service. It is on a 7 year service cycle.			
Installed P-clamps to secure Fireboy deploy cable that was hanging down over the starboard main engine.	Technician	0.5h	**$67.50**
Tested Fireboy engine shut down, bypass and reset.	Technician	0.5h	**$67.50**
New 5lb Dry Chemical Fire Extinguisher (ABC) 1 $90.00 New 2.5lb Dry Chemical Fire Extinguisher (ABC) 2 $108.00 Engine Room Certification 1 $180.00 6 Year Maintenance & Certify - 2.5lb 1 $24.00 6 Year Maintenance & Certify - 5lb 2 $72.00	Materials	—	**$474.00**
		Project Total	$912.75

ESTIMATED
—

ACTUAL TO DATE
$912.75

A/C Engine Room Light Fixture Secure to Overhead

$101.25 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Repositioned and secured starboard engine room A/C light fixture — stripped fastener, relocated 1/2 inch aft.	Technician	0.75h	**$101.25**
		Project Total	$101.25

ESTIMATED
—

ACTUAL TO DATE
$101.25

Haul/Launch Hannah Mae

$4,811.85 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Installed docklines and fenders, loaded all canvas aboard.	Detail	6h	**$570.00**

Scope / Task	Category	Hrs	Total
Tested all systems after launch. Reinstalled Starlink and antennas post launch. Delivered vessel to Squalicum Harbor slip.			
Met Hannah Mae at the dock for haul out and went over the service list for the month. Inspections on haul out before pressure wash. Removed the Starlink and antennas to ensure the vessel would fit through the shop door prior to launch.	Technician	2.25h	**$303.75**
3 nights Moorage B Dock Gate 3	Materials	—	**$240.00**
Boat haul/block, pressure wash	Materials	—	**$957.60**
Shop Lay Days $2.25/ft per day $94.50/Day 2/5-3/6 = 29 days $2740.50	Materials	—	**$2,740.50**
		Project Total	**$4,811.85**

ESTIMATED
—

ACTUAL TO DATE
$4,811.85

Exterior Deep Clean Post Haul

$427.50 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Pressure washed nonskid decks, all canvas, and all marine growth. Sprayed flybridge deck with vinegar solution.	Detail	2.25h	**$213.75**
Washed the vessel when deck clean was complete.	Detail	2.25h	**$213.75**
		Project Total	**$427.50**

ESTIMATED
—

ACTUAL TO DATE
$427.50

Teak Deck Clean

$751.57 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Cleaned lower deck raw teak and flybridge steps with special 2 part teak cleaner.	Detail	6.25h	**$593.75**
2 part Teak cleaner kit	Materials	—	**$157.82**
		Project Total	**$751.57**

ESTIMATED
—

ACTUAL TO DATE
$751.57

Salon Door Rubbing on Layers of New Varnish

$135.00 ▼

ESTIMATED SCOPE

Scope / Task	Category	Hrs	Total
—	Technician	0h	—
		Project Total	—

ACTUAL TO DATE

Scope / Task	Category	Hrs	Total
Repaired salon door — rubbing on buildup of varnish coats. removed fasteners that hang the door and re-hung the door to allow a clean slide.	Technician	1h	**$135.00**
		Project Total	**$135.00**

ESTIMATED
—

ACTUAL TO DATE
$135.00

ESTIMATE SUMMARY — WORK IN PROGRESS & COMPLETE

Labor	**$21,498.75**
Materials	**$8,487.24**
Subcontractors	—
Subtotal	**$29,985.99**
Shop Fee (3% of labor & materials)	**$899.58**
Tax (9.1%)	**$2,810.59**
Total	**$33,696.16**